Mental Health Strategy- Year TWO- Action Plan

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Outcome	Measurement
Comm resilience																	
Training mental health programme in comunities																	
Early intervention	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Outcome	Measurement
Single point of access for **all** mental health servcies																	
Promotion of accessible advice and support																	
Quality services	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Outcome	Measurement
Redesign model for rehab beds																	
Redesign model for dementia acute beds																	
Transition pathways into from CAMHS																	
Partnerships	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Outcome	Measurement