FF Timeline (Draft)

FF Programme Board

- Future Fit Programme Board
- Papers will include all consultation documents, action plan updates, revised timeline
- Ask for recommendation to proceed with consultation

25/04/18

CCG and PTHB Boards

- CCG and PTHB Boards
- Telford & Wrekin 8th
- Shropshire 9th
- Papers will include all consultation documents, action plan updates, revised timeline
- Ask for decision to proceed with consultation

04/18

JHOSC

- Papers will include all consultation documents, action plan updates, revised timeline
- Information re FF and CCG and PTHB Boards
- JHOSC is asked to note that NHSE has given approval through the assurance process that the programme has met the assurance criteria and on this basis supports the CCGs to proceed to public consultation
- Ask for feedback on the timeline of activity

10/04/18

Future Fit Programme Board

- To receive updates from all workstreams; Assurance, IIA, Travel and Transport, Clinical Strategy and Communications and Engagement

23/05/18

Public Consultation Starts

- Consultation 14 weeks
- 8+ public exhibition events
- 50+ smaller pop up events
- Attendance at community events
- Focus groups with seldom heard groups informed by refreshed Equality Impact Assessment

30/05/18

Mid Point review

- Review equalities data from feedback received so far
- Make recommendations for activity for remainder of consultation period

18/07/18

Public Consultation Ends

05/09/18

Consultation outcome findings Report

- Preparation of consultation draft report to include all collation and analysis of feedback received
- Define process for reviewing draft report
- Requires a Programme Board to receive post consultation report and any additional actions

31/10/18