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1.  Introduction 
 

The Local Development Framework is a folder of planning documents covering a 
range of topics and prepared at different times. The Local Development Scheme 
(LDS) contains the programme for this. It sets out a three year plus programme 
for the preparation of LDF documents, including timetables that will tell people 
when the various stages in preparation of a particular document will be carried 
out. It also provides a starting point for the public to find out what the planning 
policies are for an area. The Council is required by Planning and Compulsory 
Purchase Act 2004 and the Town and Country Planning (Local Development) 
(England) (Amendment) Regulations 2008 to publish the LDS. 
 
This LDS supersedes the previous document of August 2007 and covers the 
period June 2009. – June 2012. It reflects the adoption of the Core Strategy and 
progress made on other documents since; the revisions to the work programme 
required as a result of the changing regulations relating to the preparation of 
DPDs introduced in 2008; and the priorities of the Council. It sets out a revised 
programme that responds to local priorities in a more streamlined and resource 
efficient way. In particular, it is proposed to accelerate work on a planning 
framework for South Telford (incorporated with site allocations work elsewhere) 
and to commence an early Core Strategy review during 2010.  
 
This LDS was approved by The Council’s Cabinet [insert date] and took effect 
from [insert date] following Government Office approval on date y. It is also 
published on the Council’s website: www.telford.gov.uk 
 
The remainder of this document comprises a number of sections. These include: 
an overview of the structure of national, regional and local planning policy; LDF 
preparation in Telford and Wrekin including performance against the timetables 
set out in 2007 LDS and most critically the proposed programme for 2009 – 
2012. A risk assessment is provided and appendices include the Council 
approach to Supplementary Planning Documents and to “saved” policies.  
  

While there is no formal public consultation process, views on the LDS are 
welcome and should be directed to the Development Plans Team at the address 
on the inside front cover. 
 
 



  

2. Planning in Telford and Wrekin 
 
Regional Planning Policies 
 
The strategic guidance for TWC is provided by the Regional Spatial Strategy 
(RSS) for the West Midlands. Part of the statutory development plan for Telford 
and Wrekin, it contains policies to apply to development and to be taken into 
account in preparing the Council’s LDF. LDF documents are required to be in 
general conformity with RSS.  
 
The responsibility for the production of the RSS presently lies with the West 
Midlands Regional Assembly, but is intended it move to the Regional 
Development Agency in April 2010. RSS review is being undertaken in 3 parts:  

• Phase 1 relating to the Black Country has been completed; 

• Phase 2 includes housing, employment, waste, retail and centres and is 
currently at examination in public (spring / summer 2009); 

• Phase 3 is at an early stage of preparation and will deal with rural 
development; gypsies and travellers; culture, sport and tourism; environment 
and minerals. 

 

Shropshire and Telford & Wrekin Joint Structure Plan 1996-2011  
 

Policies within the Joint Structure Plan have formed part of the local 
Development Plan since November 2002. By Direction of the Secretary of State 
in September 2007, a number of Structure Plan policies ceased to form part of 
the Plan, whilst others were ‘saved’, until expressly replaced by new Local 
Development Framework policies. The list of ‘saved’ Structure Plan policies that 
form part of the Development Plan is contained in Appendix 3.  
 
Shropshire and Telford & Wrekin Minerals Local Plan 1996-2006 
 
Adopted in April 2000, a number of policies within the Minerals Local Plan remain 
part of the local Development Plan following Secretary of State Direction in 
September 2007. The list of ‘saved’ Minerals Local Plan policies that form part of 
the Development Plan is contained within Appendix 3. 
 
Telford and Wrekin Council planning policies 
 
The Council’s planning policies are contained in the following documents: 

• Core Strategy -The Core Strategy Development Plan Document (DPD) was 
adopted in December 2007 and is part of current statutory development plan 
for Telford and Wrekin. This is the key strategic LDF document that sets out 
the vision and spatial development strategy for the area and for subsequent 
DPDs to follow. Further DPDs are under preparation including a Land 
Allocations DPD. 

 



  

• Saved policies - The Wrekin Local Plan was prepared in the mid / late 
1990s, adopted in February 2000, and had an end date of 2006. In 
September 2007 certain policies were formally "saved", recognising that they 
were consistent with national policy and up-to-date. Whilst not part of the LDF 
these policies remain in force and form part of the development plan (all other 
Local Plan policies were discontinued at this date). A list of current saved 
policies is provided in Appendix 3.  

 

• Central Telford Area Action Plan (Central Telford AAP) - This is at an 
advanced stage of preparation. At successful adoption this document would 
also form part of the development plan. Please note it is expected that further 
Wrekin Local Plan policies will be superseded on adoption of the Central 
Telford AAP.  

 

• Supplementary Planning documents (SPD) - These are supporting 
guidance documents that cover a wide range of planning considerations in 
more detail. They are not part of the statutory development plan, although 
they are part of the LDF. Two completed SPD are in place as part of the 
Telford and Wrekin LDF: 

– Design for Community Safety (July 2008) 
– Telecommunications Development  (May 2009) 

See Appendix 2 for further details in respect of SPD. 
 

• Statement of Community Involvement (SCI) This sets out the Council’s 
approach to community involvement in the plan-making process and 
development control. The Council’s current SCI was adopted in May 2006. 
Whilst it is not a planing policy document it is part of the LDF and 
designed to be read alongside DPDs and SPDs.   

 
 
 
 
 
 
 



  

3. LDF Progress to date 
 
Early development of the LDF was prompted by the need to provide an updated 
planning policy framework to supersede the WLP. This was delayed to allow for 
progress to be made under the new development plans system that came into 
force in September 2004. 
 
In its LDS the Council sought to make up time and thus set out an ambitious 
programme. The Council’s LDS, as first put in place in 2005 and as subsequently 
amended in 2006 and 2007, proposed preparation of the following DPDs: Core 
Strategy, Development Control Policies, Land Allocations, Waste Policies and 
Proposals, Mineral policies and proposals Central Telford AAP and South Telford 
AAP. The timetables set out in the LDS envisaged simultaneous DPD progress 
on many of these documents. 
 
Seeking to minimise delays, the Council continued to make progress on early 
community engagement in 2003 (visioning events) and 2004 (Issues & Options). 
Under the transitional arrangements this consultation was relevant to the Town 
and Country Planning (Local Development) (England) Regulations 2004.  
 
Preferred Options consultation was carried out on the following DPDs in 2005: 
Core Strategy, Development Control Policies, Land Allocations, Waste Policies 
and Proposals and Central Telford AAP (the exercise was subsequently repeated 
on this latter document in late 2007). 
 
In 2006 the Council submitted the Core Strategy DPD and Waste Policies and 
Proposals DPD to the Secretary of State and the examination of these 
documents was held in 2007. The Core Strategy was found sound and adopted 
by the Council in December 2007. The Waste DPD was however withdrawn (see 
Minerals and Waste policies section below for further details).  
 
Whilst the Council is aiming for a strongly driven LDF programme, the Council 
has experienced slippage in progressing the remaining DPDs, as is common up 
and down the country. Whilst the Telford and Wrekin Core Strategy is now in 
place, many other local planning authorities have been found to have ‘unsound’ 
DPDs following independent examination. This has also led other authorities to 
seek to withdraw documents submitted for examination or to review their 
programme for LDF preparation. In addition, with Telford and Wrekin being one 
of the front-running authorities, good practice in plan preparation is only now 
beginning to emerge.  
 
Furthermore revisions to the development plan system in 2008 and ongoing 
significant modifications to national planning policy have necessitated a review of 
programmes and processes. This has required the Council to allow further time 
for the collation of credible and robust evidence. As a result the timetable and 



  

key milestones for the preparation of Development Plan Documents set out in the 
2007 LDS have generally not been met.  
 
An update against 2007 LDS is provided in the Table 1 below: 
 
Table 1 – Progress against 2007 LDS 
Development Plan 
Document 

2007 LDS timetable Current status 

Core Strategy  

 

Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept 
Oct 2005 
Submission: Nov 2006 
Adoption: Dec 2007 

Adopted Dec 2007 

Central Telford 
Area Action Plan 
(CTAAP) 

Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Oct-
Nov 2007 
Submission: July 2008 
Adoption July 2009 

Consultation June – July 2009, 
prior to proposed submission for 
examination in August 2009. 
Possible adoption April 2010  

Land Allocations 
DPD 

Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept-
Oct 2005 
Submission April 2008 
Adoption: May 2009 

Preparation subsequent to 
Preferred Option Report of 
September 2005 ongoing, but 
affected by focus of resources on 
Core Strategy DPD, CTAAP, and 
LDF evidence base material.  
 

Development 
Control Policies / 
General Policies 
DPD 

Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept-
Oct 2005 
Submission April 08 
Adoption: May 2009 

On hold. Preparation subsequent 
to Preferred Option Report of 
Sept 05 affected by changes to 
national guidance on LDF 
preparation and focus of 
resources on Core Strategy and 
then Central Telford AAP. 
Informal consultation undertaken 
on renamed issues and options  
of General Policies DPD April 08 

South Telford 
Area Action Plan  

Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept-
Oct 2008 
May 2009 
Adoption May 2010 

Preparation not formally 
underway, affected by focus of 
resources on Core Strategy and 
then Central Telford AAP. 

Waste DPD Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept – 
Oct 2005 
Submission Nov 2006 

Document submitted for 
examination 2007 but terminated 
after discussions with Planning 
Inspectorate prior to examination. 
Timetable now required to follow 



  

Adoption Dec 2007 Core Strategy review 

Minerals DPD Early Community involvement Spring 
2003/Summer 2004 
Preferred Options Consultation Sept – 
Oct 2005 
Submission Nov 2006 
Adoption Dec 2007 

Timetable now required to follow 
Core Strategy review. 

Proposals Map Prepared in parallel with all site 
specific DPDs 

Partial revision undertaken to 
accord with Central Telford AAP 
to be out in place on Central 
Telford AAP adoption, further 
work ongoing in respect of Land 
Allocations DPD. 

 

There were also 12 Supplementary Planning Documents (SPD) proposed in the 
2007 LDS with preparation work undertaken on many of these. As noted in 
Section 2 above, two of these documents are now in place.  See Appendix y for 
further details of the Council’s SPD programme.   
 

Preparing a whole suite of documents to supersede the Wrekin Local Plan has 
proved a challenging process. As signalled in the Council’s 2008 Annual 
Monitoring Report, a review of document preparation programmes has been 
undertaken and revised programme is now set out in detail in section 6 of this 
document. 



  

4. Minerals and Waste policies  
 
The Council’s 2007 LDS sought to bring forward Minerals and Waste DPDs by 
the end of 2008 and 2007 respectively. This course of action was however 
prevented by the outcome of the 2007 examination of the Council’s LDF Core 
Strategy. Here the inspector deleted the minerals and waste policies from the 
Core Strategy. The Waste DPD that had also been submitted to be examined 
alongside the Core Strategy had to be withdrawn. This also required work to be 
discontinued on the proposed Minerals DPD Preferred Option Report.  
 
The Council has had to reconsider how to proceed on minerals and waste policy 
development. In the meantime, planning applications for minerals and related 
development will be determined based on the Shropshire and Telford & Wrekin 
Joint Minerals Local Plan, alongside relevant national and regional planning 
guidance, saved policies of the Shropshire and Telford & Wrekin Joint Structure 
Plan, the LDF Core Strategy, Wrekin Local Plan and supplementary planning 
documents. 
  
Similarly, in the absence of Waste Core Strategy Policies and a Waste Policies 
and Proposals DPD, planning applications for waste and related development will 
be determined based on the relevant national and regional planning guidance, 
the LDF Core Strategy, Wrekin Local Plan and relevant supplementary planning 
guidance. 
 
The Council has subsequently reviewed its position on how to proceed with 
minerals and waste policy as part of the LDF and as set out in the LDF 
Programme section immediately below, this LDS now proposes a future Minerals 
DPD and Waste DPD, prepared subsequent to a revised Core Strategy.   
 
 



  

5. LDF Programme 2009 - 2012 
 
The Council has a programme for preparation of a range of Development Plan 
Documents (DPDs). Each requires numerous stages of consultation, with 
preparation culminating in an independent examination.  
 
Table 2 below sets out the schedule of Local Development Documents the 
Council proposes to prepare over the next 3 years, in order of preparation. The 
timetable for each document is set out, including the pre-submission and post-
submission timelines. As a unitary Local Planning Authority, this schedule 
includes the preparation of Minerals and Waste policies. 
 
 
Table 2 - Schedule of Proposed Local Development Documents 
Document Details 

 
Timetable milestones 

Central Telford 
Area Action 
Plan 

To provide policies and proposals 
with regard to Telford Town 
Centre, Old Park, Central Park, 
Hollinswood and Malinslee. 

Consultation on Proposed Submission 
Documents: June – July 2009  
Submission for examination: Aug 2009 
Hearing Sessions: Nov/Dec 2009   
Adoption: April 2010 

Land 
Allocations 
DPD  

To provide allocations of land for 
housing, employment and other 
uses throughout the Borough 
(excluding Central Telford), 
including the accommodation of  
gypsy and traveller communities.   

Consultation on Proposed Submission 
Documents: June – July 2010 
Submission for examination: Aug 2010 
Hearing Sessions: Nov/Dec 2010   
Adoption: April 2011 

Core Strategy 
DPD Review 

Revised Spatial Development 
Strategy and general policies to 
apply to development Borough-
wide to 2026. 

Consultation of statutory bodies on 
scope of sustainability appraisal Aug – 
Sept 2010  
Pre-submission informal public 
engagement: Sept – Dec 2010  
Pre-submission formal engagement: 
Jan- Feb 2011  
Consultation on Proposed Submission 
Documents: August – Sept 2011  
Submission for examination: November 
2011  
Hearing Sessions: March 2012 
Adoption - July 2012 

Waste and 
Minerals DPD 

Sets out: i) waste-related policies 
and proposals and ii) supply 
requirements and policies and 
proposals for minerals- related 
development.  

Consultation of statutory bodies on 
scope of sustainability appraisal Aug -
Sept 2011  
Pre-submission informal public 
engagement: Sept - Dec 2011 
Pre-submission formal engagement: 
Jan- Feb 2012  
Consultation on Proposed Submission 
Documents: August – Sept 2012  



  

Submission for examination: November 
2012  
Hearing Sessions: March 2013 
Adoption - July 2013 

Proposals map Illustrates policies and proposals 
of Development Plan Documents. 
Updated alongside the other 
DPDs. 

Timetable as Central Telford AAP, Land 
Allocation DPD, Core Strategy Review, 
Waste and Minerals DPD. 
 

 
This schedule shows a reduction of 3 DPDs relative to the previous LDS: 

• General Policies DPD – An early review of the Core Strategy in order to 
respond to RSS revision and provide a strategic framework to 2026 is 
proposed and will incorporate a broader range of topics, removing 
necessity for a separate Development Control Policies DPD; 

• South Telford Area Action Plan – This work is now being incorporated in 
Land Allocations DPD preparation. A framework for housing delivery and 
regeneration priorities for South Telford is urgently needed. Rather than a 
separate Area Action Plan for South Telford to follow Land Allocations 
DPD work, recent changes to the development plans system allow for 
more flexibility with regard to early engagement in development plan 
document preparation and South Telford work is to be combined with 
existing Land Allocations DPD around the end of 2009; 

• Waste and Minerals Policies and Proposals DPDs – Neither DPD can 
be progressed in advance of a Core Strategy. Waste and Minerals 
priorities will be kept under review but where possible these two 
documents are to be merged. Waste and Minerals work is timetabled to 
follow on from the review of the Core Strategy.  

 
The need for future DPDs and proposed timetables will be kept under review and 
reported through the Annual Monitoring Report. Further details will be provided 
on the Council’s website: telford.gov.uk    
 

Subsequent to embarking on Core Strategy Review, a need for further Land 
Allocations (particularly with regard to housing) is anticipated in advance of 2016. 
Such work would however fall outside of the current 3 year period and is 
therefore not indicated in this 2009 – 2012 Local Development Scheme.  
 
Detailed summary profiles for each DPD are set out in Appendix 1. 
 
 



  

6. LDF Preparation Requirements 
 

Resources 
 
In general, the principal resources for LDF preparation and the monitoring of 
progress on the LDF will come from the Development Plans Team in the 
Environment and Regeneration Directorate.  
 
Other officers and resources from within the Directorate, other Directorates of the 
Council, the Local Strategic Partnership, other agencies and organisations will 
also be involved in the preparation process to a significant extent in all 
documents (supplementary planning documents in particular will generally 
require extensive collaborative work in order to progress.  
 
The Council also has an LDF Board comprising key officers (including at Head of 
Service level) from across the Council. LDF Board receives all reports on LDF 
preparation for advice and comment, before they are submitted to Members. 
 
Consultants will also be used to assist with specific aspects of preparation. 
 
 
Political Management 
 
DPDs will be approved by full Council and their preparation will be 
overseen by the Cabinet Member with responsibility for Environment and by 
Development Plan Steering Group (DPSG) at each stage. DPSG is a politically 
balanced Members Group advising Cabinet on LDF preparation and involving a 
number of senior Members .The Statement of Community Involvement and 
Supplementary Planning Documents can be approved by the Cabinet. Again 
preparation of these documents would be overseen by DPSG at each stage. 
 
 

Evidence Base 
 
Development plans need to be underpinned by sound evidence to support 
planning policies. The evidence base studies the Council has prepared for the 
LDF are listed in Appendix 4 and are made publicly available on the Council’s 
website.  
 
Other significant sources of information that may underpin planning policies 
planning policies are work done to support other major strategic plans such as 
the Local Transport Plan. The Council’s Annual Monitoring Report (published 
December each year) monitoring planning applications and results of 
consultations (available from the Council’s LDF consultation portal 
http://consult.telford.gov.uk/portal all provide additional evidence base material 
 
 



  

Sustainability Appraisal (SA) / Strategic Environmental Assessment (SEA) 
 
The SA/SEA of LDF documents is a legislative requirement required by the 
Planning and Compulsory Purchase Act, and an SEA, under the EU Directive 
2001/42/EC (July 2004). To meet these requirements the Council has prepared a 
Scoping Report (Feb 2008) to establish a methodology, process and the baseline 
information required to undertake an appraisal of each LDF document. 
 
 
Monitoring 
 
An Annual Monitoring Report is required to be made publicly available and 
submitted to the Secretary of State by the end of December every year . The 
Council regards monitoring as an integral part of the planning process and sees 
an objectives-led monitoring system as essential so that policy and 
implementation measures can be evaluated and reviewed as an ongoing 
process. This is a requirement to assess the effectiveness of the policies within 
the LDF. The findings of the AMR have informed and will continue to inform the 
need to review the LDS and consider the need for further DPDs.  
 

The Annual Monitoring Report will: 
• assess progress against targets and milestones within LDDs; 
• provide information in relation to national, regional or local targets; 
• assess the need for review in circumstances where policies are not working 
effectively or objectives are not being met. 

 



  

7. Risk Assessment  
 
A risk management exercise has been carried out with regard to the LDF 
programme and has been taken into account in preparing this LDS. The following 
table provides a summary a key risks and proposed mitigation with those that are 
considered more likely listed first. 
 
Risk  Likelihood 

/ Impact 
Details Mitigation 

Greater than 
anticipated 
time taken to 
secure 
necessary 
political 
approvals 

High 
likelihood / 
high 
impact 

LDF reports require Cabinet 
and in some cases Council 
approval and many of the 
issues being dealt with 
through the LDF have 
significant implications for 
the Borough.  
Change in the political 
balance of the Council 
could also impact on the 
LDF programme.  
 

Progress with Lead Member 
engagement and jointly with other 
services  
A politically balanced Members 
Steering Group (DPSG) involving a 
number of senior Members has been 
established and risks posed can be 
reduced by early engagement with 
DPSG. 
Inclusion of reports in Forward Plan at 
early stage helps identify key 
concerns, as does taking all 
documents to members at key stages 
prior to adoption.  This and the 
politically balanced nature of DPSG 
should minimise the effect of a change 
in political approach. 
 

Greater than 
anticipated 
resources 
required to 
complete 
CTAAP 

High 
likelihood / 
medium 
impact 

Delays to LA DPD 
preparation and possible 
Core Strategy review start 
date 

Careful project planning to avoid 
unplanned work. Consider how 
additional resources can be accessed 
where necessary. Procure temporary 
agency admin support where required 
and/or make internal arrangements to 
provide temporary support. 
 

Further 
changes to 
LDF system 
and 
regulations 
 

Medium 
likelihood 
/high 
impact 

Required to repeat / restart 
work 

Avoid abortive work by progressing as 
quickly as reasonably possible. 
Regular discussions with GOWM 
Seek staff training opportunities 

Insufficient 
budgetary 
resources 
available 
beyond 09/10 

Medium 
likelihood 
/high 
impact 

LA DPD preparation largely 
in 09/10 so should not be 
greatly affected but where 
budgets (including staffing) 
were reduced thereafter, 
delays to possible CSR 
start date would result 
 

Seek to maintain required level of 
funding to deliver LDS 

Significant Medium Absence of key staff could Seek to manage work place stress 



  

Risk  Likelihood 
/ Impact 

Details Mitigation 

absence of 
staff (eg 
maternity 
leave or long 
term sick) 

likelihood 
/high 
impact 

significantly delay to LA 
DPD preparation and 
possible CSR start date 

and to fill any maternity cover with 
temporary appointments 

Significant 
staff turnover 

Medium 
likelihood 
/high 
impact 

Loss of key staff / large nos. 
of staff could significantly 
delay LA DPD preparation 
and possible CSR start date 

Progress recruitment in order- vacant 
posts be filled  
To assist in reducing the risk, team 
work is a significant part of day to day 
working so all staff have some level of 
knowledge about all projects currently 
being undertaken.  

Higher than 
expected 
number of 
represent-
tations 
 

Medium 
likelihood 
/medium 
impact  

Uses more staff time than 
anticipated, possible 
slippage to programme. 
 

Make best use of the internet and on 
line system for representation receipt 
and reporting Procure temporary 
agency admin support where required 
and/or make internal arrangements to 
provide temporary support. 
 

Constrained 
capacity of 
other 
agencies 

Medium 
likelihood 
/medium 
impact 

LDF work also puts strain 
on finite resources at a 
number of government 
agencies: in particular 
Planning Inspectorate 
(resources for 
examinations) Environment 
Agency & Natural England 
(comment on policies and 
proposals and input into the 
sustainability appraisal 
process. 
 

Careful project planning to keep 
progress to timetable in this LDS. 
Early dialogue with key agencies. 
Discuss progress with GOWM. 
Consider how additional resources 
can be accessed where necessary.  

Policy team 
staff diverted 
onto other 
tasks 
 

Medium 
likelihood 
/medium 
impact 

Slower progress on LDF 
and planning applications 
being determined without a 
sound policy base. 

Through LDS build corporate 
recognition of the priority of LDF work. 
Minimise other work 

Delays for 
elections, 
Christmas 
and summer 
break. 
 

Medium 
likelihood 
/medium 
impact 

Work paused or less 
effective consultation 
 

Programme document preparation to 
avoid consultation during elections, 
Christmas and the summer break. 
 

CTAAP 
found 
unsound at 
examination. 

Unlikely / 
high 
impact 

Delays to LA DPD 
preparation and possible 
CSR start date 

Complete preparation for CTAAP 
examination with full regard to 
Regulations and national planning 
policy on DPD preparation and seek 
Legal advice where required 

Adoption of Unlikely / Delays to LA DPD Follow all due processes as set out in 



  

Risk  Likelihood 
/ Impact 

Details Mitigation 

CTAAP 
subject to a 
legal 
challenge  
 

high 
impact 

preparation and possible 
CSR start date 

the regulations and national planning 
policy and LDF guidance and ensure 
supported by robust and credible 
evidence.  
Seek legal advice where required. 

Proposed 
revision of 
LDS not 
accepted by 
GOWM  

Unlikely / 
medium 
impact 

Delays future consultations. 
Possible impact on HPDG 

Regular discussions with GOWM. A 
case will be put based on advice in 
revised PPS12, amended 
Regulations, and lessons learned from 
focussing resources on CTAAP. 

 
 

 
 
 
 
 

 
 
 



  

APPENDIX 1 – Document Profiles 
 
Core Strategy  Details 

 

Role & Subject The key strategic Development Plan Document that sets out the vision, the 
objectives, and the spatial development strategy for the Borough and for 
subsequent DPDs to follow.  

Coverage 
 

Borough-wide  

Conformity 
 

To national planning policies, the Regional Spatial Strategy for the West 
Midlands and have regard to the Telford & Wrekin Community Strategy. 

Current status Adopted December 2007 

 

Review 
timetable 

• Consultation of statutory bodies on scope of sustainability appraisal 
Aug – Sept 2010  

• Pre-submission informal public engagement: Sept – Dec 2010  

• Pre-submission formal engagement: Jan- Feb 2011  

• Consultation on Proposed Submission Documents: August – Sept 
2011  

• Submission for examination: November 2011  

• Hearing Sessions: March 2012 

• Adoption - July 2012 

 
 
Central Telford 
Area Action 
Plan  

 
 
Details 

Role & Subject To provide detailed policies and proposals for the town centre and 
surrounding areas Policies areas include retail provision, offices, 
residential, open space and transport  

Coverage Telford Town Centre, Central Park, Old Park, Hollinswood, Mallinslee  

 

Conformity Regional Spatial Strategy (RSS) for the West Midlands and Core Strategy 
DPD. 

Current status Publication of proposed submission document June 2009. 

 

Timetable  • Submission for examination: Aug 2009 

• Adoption: April 2010. 

 



  

 
 
Land 
Allocations  

Details 

Role & Subject To provide allocations of land for housing, employment and other uses 
throughout the Borough (excluding Central Telford) including the 
accommodation of gypsy and traveller communities.   

Coverage Borough-wide (excluding Central Telford) 

Conformity Regional Spatial Strategy (RSS) for the West Midlands and Core Strategy 
DPD. 

Current status  Preferred Options September 2005 
Timetable  • Consultation on Proposed Submission Documents: June – July 

2010 

• Submission for examination: Aug 2010 

• Hearing Sessions: Nov/Dec 2010   

• Adoption: April 2011 

 
 
Waste and 
Minerals 

Details 

Role & Subject Development Plan documents providing detailed policies and proposals for 
minerals and waste and supply requirements for minerals- related 
development in accordance with the Core Strategy spatial development 
strategy 
 

Coverage Borough wide  
Conformity Regional Spatial Strategy (RSS) for the West Midlands and Core Strategy 

DPD. 
Current status  Preferred options September 2005 
Timetable  • Consultation of statutory bodies on scope of sustainability appraisal 

Aug -Sept 2011  

• Pre-submission informal public engagement: Sept - Dec 2011 

• Pre-submission formal engagement: Jan- Feb 2012  

• Consultation on Proposed Submission Documents: August – Sept 
2012  

• Submission for examination: November 2012  

• Hearing Sessions: March 2013 

• Adoption - July 2013 
 
 
Proposals Map  Details 

 

Role & Subject Illustrates policies and proposals of Development Plan Documents. It is 
updated alongside the other DPDs. 

Coverage Borough-wide  
 

Conformity Regional Spatial Strategy (RSS) for the West Midlands and Core Strategy 
DPD. 



  

Current status  Adopted February 2000. 
  

Timetable  Preparation in conjunction with timetables of Central Telford AAP, Land 
Allocation DPD, Core Strategy Review, Waste and Minerals DPD. 

 
 
Statement of 
Community 
Involvement 

 
Details 

Role & Subject Sets out the Council’s proposals for consultation and community 
engagement with regard to LDF preparation and development control 
decisions on Planning applications. 

Coverage 
 

Borough-wide  

Conformity As a minimum it will meet the requirements for community involvement in 
the Town and Country Planning (Local Development) (England) 
Regulations and will have regard to the Council’s Communications 
strategy 

Current status  Adopted May 2006 

 

Review 
timetable 

Informal engagement Spring 2010 

Formal engagement Sept - Oct 2010 

Adoption Dec 2010 

 



  

APPENDIX 2 - Supplementary Planning Documents (SPD) 
 

SPD are guidance documents that support and elaborate upon development plan 
policies and cover a wide range of planning considerations in more detail. They 
are part of the LDF and are a material planning consideration, but do not have 
development plan status. No independent examination is required although 
SA/SEA and community involvement in line with the SCI or as a minimum the 
Regulations is required.  
 
The Council has in place 2 SPD:  

• Design and Community Safety SPD (July 2008) 
• Telecommunications Development SPD (May 2009) 
These SPD supplement policies CS15 “Urban Design” in the Core Strategy and 
saved Policy T21 “Telecommunications” respectively. 
 

The following SPD are also under preparation as at June 2009: 

• Managing Surface Water Drainage SPD (preliminary scoping consultation, 
summer 2009)  

• Shopfront and Signage Design in Conservation Areas SPD (consultation on 
full draft document, summer 2009) 

 
Further SPD are also proposed to cover such key matters as Developer 
Contributions, Affordable Housing and Design and in some cases preparation 
has already begun as a result of significant evidence gathering having taken 
place. 
 
A review is ongoing to prioritise and programme the Council’s proposed SPDs 
against the resources available. Further details of the Council’s SPD programme 
will be provided on the Council’s website: telford.gov.uk    
 

 



  

APPENDIX 3 - Saved policies 
 
The Council’s schedule of saved policies subsequent to paragraph 1(3) of 
Schedule 8 to the Planning and Compulsory Purchase Act 2004 follows. The 
Wrekin Local Plan was adopted February 2000 and the following policies were 
agreed by GOWM on behalf of the Secretary of State September 2007 as 
remaining in force until subsequently superseded by DPDs. 
 

Policy 
Number  

Policy Name  

NR1  Location of Renewable Energy Development  

NR2  Proposals for Wind Turbines  

NR3  Energy Use  

NR6  Waste Disposal and Recycling Facilities  

EH7  Contaminated Land  

EH8  Remedial Action on Contaminated Land  

EH14  Land Stability  

UD2  Design Criteria  

UD3  Urban Design Assessments  

UD4  Landscape Design  

UD5  Public Art  

UD6  Major Transport Corridors and Gateways into Telford  

E2  Employment Land Allocations  

E4  Development on Unallocated Employment Sites in the Urban Area  

E6  Rural Employment General  

E9  Non Employment Uses Within Employment Areas  

H6  Windfall Sites in Telford and Newport  

H7  Large Scale Regeneration Exceptions in Telford & Wrekin  

H9  Location of New Housing  

H10  Scale of Development  

H18  Conversion of Non-residential Buildings to Residential Use in the Rural 
Areas  

H22  Community Facilities  

H23  Affordable Housing  

H24  Affordable Housing Rural Exceptions Policy  

S1  Service Centre Hierarchy  



  

 

Policy 
Number  

Policy Name  

S5  Garden Centres in the Rural Area  

S8  Car and Caravan Sales  

S9  Retailing from Employment Areas  

S10  Wellington Primary Retail Zone  

S11  Wellington Secondary Zone  

S12  Newport Retail Frontages  

S13  Newport Secondary Zone  

S14  Madeley Primary Retail Zone  

S15  Madeley Secondary Zone  

S16  Oakengates Primary Retail Zone  

S17  Oakengates Secondary Zone  

S18  Dawley Primary Retail Zone  

S19  Dawley Secondary Zone  

S20  Hadley Primary Retail Zone  

S21  Hadley Secondary Zone  

S22  Donnington Change of Use  

S24  Changes Within Local Centres and Local Shops  

S25  New Local Centres and Local Shops  

S31  Shop Fronts, Advertisements and Hoardings  

TC1  Town Centre  

TC2  New Shopping Development in Telford Town Centre  

TC3  Leisure Uses and A3 Uses  

TC4  Mixed Use Development  

TC6  Office Development  

TC14  Town Centre Design  

T4  Development Principles  

T8  Rail Corridors  

T21  Telecommunications  

T22  Planning Obligations  

OL2  Designated Areas  

OL3  Green Network  

OL4  Development in the Green Network  

OL5  Extensions and Redevelopment in the Green Network  



  

Policy Number Policy Name  

Policy 
Number  

Policy Name  

OL6 Open Land  

OL11 Woodland and Trees  

OL12 Open Land and Landscape - Contributions From New Development  

OL13 Maintenance of Open Space  

LR1 Provision of Community Facilities  

LR4 Outdoor Recreational Open Space  

LR5 Golf Courses  

LR6 Developers Contributions to Outdoor Recreational Open Space Within New 
Residential Developments  

LR7 Recreational Open Space on Employment Developments  

HE2 Demolition in Conservation Area  

HE3 New Development in Conservation Areas  

HE4 Detailed Applications  

HE7 Facadism and Amalgamation of Plots  

HE8 Change of Use and Upper Floor Conversions  

HE10 Advertisements  

HE11 Shop Fronts  

HE15 Demolition of Listed Buildings  

HE16 Alterations and Additions to Listed Buildings  

HE24 Historic Parks and Gardens  

HE25 Buildings of Local Interest  

HE26 Duke of Sutherland Cottages  

SG1 World Heritage Site  

SG2 Area of Special Archaeological Interest  

SG4 Landscape and Nature Conservation  

SG5 Riverside Development and Works  

SG7 Tourism  

SG8 Museum Sites  

SG12 Retailing and the Role of Ironbridge Centre  

SG13 Environmental Improvements  

 
Please note it is expected that of the policies listed above, the following policies 
will be superseded on adoption of the Central Telford Area Action Plan: 
 
 
 



  

Saved policy  
to be replaced 

Proposed replacement LDF Policies 

S1 
 

CS4, CS5, CS6 (Core Strategy Policies),  
TC1a, TC1b, TC1c,TC2, TC3, TC4, TC5, TC6, TC7, OP5, 
CT2, CT3 and CT6 
(Central Telford AAP Policies) 
 

TC1 TC1, TC1a, TC1b, TC1c, TC2, TC3, TC4, TC5, TC6, TC7 
 

TC2 TC1, TC1a, TC1b, TC1c, CT2 
 

TC3 CT6 
 

TC4 CT1 
 

TC6 CT3 
 

TC14 CT12, CT13, CT14, CT15. 
 
 
 

 
 



  

 Appendix 4 - Glossary of Terms   
 
Annual Monitoring Report (AMR) - assesses the implementation of the LDS 
and the extent to which the policies are being achieved.  
 
Area Action Plans – Development Plan Documents that focus on areas which 
are subject to significant change or conservation pressures and will benefit from 
having development plan status. 
 
Core Strategy – Development Plan Document that sets out the vision for the 
Local Planning Authority area and the strategic policies and proposals to deliver 
that vision together with housing and employment provisions in accordance with 
the Regional Spatial Strategy (RSS). 
 
Development Plan - The Development Plan sets out land use planning policies 
and development proposals against which planning applications will be 
considered. The Telford and Wrekin Development Plan as of June 2009 
comprises the Core Strategy adopted Dec 2007 plus the saved policies of the 
Wrekin Local Plan date. It is noted that the Cernt4al Telford Area Action Plan is 
at an advance stage of preparation at successful adoption this would also form 
part of the development plan 
  

Local Development Framework - (LDF) - This is a portfolio of Documents  
which will provide the Council’s policies for meeting the community’s 
economic, environmental and social aims for the future of the area, where this 
effects the development and use of land. This will replace the current Wrekin 
Local Plan. 
 
Local Development Scheme (LDS) 
The LDS will sets out the Council’s programme for LDF It will provide details on 
what DPDs and SPDs the Council propose to prepare over the three year period 
and the timetable for their production. It will also set out the policies that the 
Council wish to save from the current development Plan and the 
timetable for the preparation of the Statement of Community Involvement.  
 
Local Strategic Partnerships (LSPs) - an overarching partnership of key 
stakeholders,.responsible for producing the Sustainable Community Strategy  
  
Material Consideration Any consideration relevant to the use and development 
of land and which is taken into account in determining a planning application is 
capable of being 
a material consideration 
 
Planning Policy Statement (PPS) – a series of statements that set out national 
planning policy. 
 



  

Proposals Map The Proposals Map will illustrate on an Ordnance Survey map 
policy designations, allocations and Area Action Plans in the Development Plan 
Documents. 
 
Regional Spatial Strategy (RSS) - a spatial framework to inform the preparation 
of local development documents, local transport plans and regional and sub-
regional strategies and programmes that have a bearing on land-use activities. 
 

Site Allocations - Site allocations are the sites which are proposed for 
development to meet the Council’s Core Strategy. Policies in the site allocations 
DPDs will identify any specific requirements for individual proposals. 
 
Spatial planning – a system that brings together and integrates policies for the 
development and use of land with other policies and programmes which 
influence the nature of places and how they function. This will include policies 
that impact on the use of land but which are not capable of being delivered soley 
or mainly through the granting of planning permission and may be delivered 
through other means. 
 
Statement of Community Involvement (SCI) sets out how stakeholders and 
communities will be involved in the process of producing the LDF and in 
development control decisions. 
 
Supplementary Planning Documents (SPDs) – These documents provide 
policy guidance to supplement policies and proposals contained within DPDs. 
SPDs are not subject to independent examination as they do not form part of the 
development plan but the matters covered must be directly related to policy in the 
DPDs. 
 

Strategic Environmental Assessment (SEA) – a requirement of European 
legislation this is an assessment of the effects of the policies and proposals 
within the LDF on the environment. 
 
Sustainability Appraisal (SA) – an appraisal of the potential impact of policies 
and proposals from an environmental, economic, social and natural perspective. 
This will inform the Council of the potential implications of different alternatives. 
SEA and SA will be undertaken together. 
 
Sustainable Development - environmentally responsible development, 
commonly defined as "development which meets the needs of the present 
generation without compromising the ability of future generations to meet their 
own needs". 
 
Stakeholders - People who have an interest in the activities and achievements 
of the Council, including residents, local communities of interest, partners, 
employees, customers, shareholders, suppliers, opinion leaders, regulators and 
“hard to reach” groups. 


